FRAZIER PARK PUBLIC UTILITY DISTRICT Meeting Located at 4020 Park Drive, Frazier Park, CA 93225 State Update Meeting Standing Committee Meeting Agenda for Thursday, July 20, 2023, 10:00am

- 1. Call to Order.
- 2. Roll Call of Directors and Attendees.
- Public Comments Items Not Listed on the Agenda (Limited to five minutes - Thank you!).
- 4. Review Minutes of 06/21/2023 State Update Standing Committee Meeting.
- 5. FP/LOW Consolidation Planning Project.
 - a. Well Sites.
 - i. Acquisition of Well Site Properties.
 - ii. Early Drilling of Well 8 and 9 (technical memo).
 - iii. Sphere of Influence Mapping (Submitted).
 - iv. LAFCo and MSR Work.
 - v. Planning Timeline.
 - b. Planning Project SHE Technical Assistance Funding Status.
 - c. Regional Project Planning Project Budget Details.
 - d. Project Budget.
 - i. Review of Planning Budget.
 - ii. Budget Adjustment.
 - e. Claims.
 - i. Review Invoices for Claim #32.
 - f. Lake of the Woods Grants and Projects.

FRAZIER PARK PUBLIC UTILITY DISTRICT Meeting Located at 4020 Park Drive, Frazier Park, CA 93225 State Update Meeting Standing Committee Meeting Agenda for Thursday, July 20, 2023, 10:00am

- 6. Frazier Park Pipeline Replacement Project.
 - a. Preliminary Engineering Work Paid Through SHE TA Workplan Funds.
 - i. Potholing and Mapping.
 - ii. Engineering and Design.
 - iii. Review Invoices.
 - b. SWRCB Grant Funded Project.
- 7. Frazier Park Public Utility District Meter Replacement Project and

Emergency Replacement Well and Water Supply Project.

- a. Status of Projects (Well and Meters).
- b. Project Budget.
- c. Claims.
 - i. Review Invoices for Claim #17.
- d. SHE Revolving Loan Requests.
- 8. Adjournment.

FRAZIER PARK PUBLIC UTILITY DISTRICT Meeting Located at 4020 Park Drive, Frazier Park, CA 93225 State Update Meeting Standing Committee Meeting Agenda for Thursday, July 20, 2023, 10:00am

*At every regular meeting, the legislative body shall provide the public with an opportunity to directly address the body on any item of interest to the public before or during the legislative body's consideration of the item that is within the subject matter jurisdiction of the legislative body. (Brown Act Code Sec 54954.3(a)).

*Meeting Agendas and any other writing distributed in connection with a matter subject to discussion or consideration at an open meeting of the legislative body are available for public inspection at <u>www.frazierparkwater.com</u>, and 4020 Park Drive, Frazier Park, Ca. 93225 at the meeting and after, and during regular business hours. (Brown Act Code Sec. 54957.5).

*If requested, the agenda shall be made available in appropriate alternative formats to persons with a disability as required by Section 202 of the Americans with Disabilities Act of 1990 (42 U.S.C. Sec. 12132) and the federal rules and regulations adopted in implementation thereof. Such requests for disability-related modification or accommodation, including auxiliary aids or services, may be made in person, by telephone, facsimile or written correspondence to the District Office at 4020 Park Drive, Frazier Park, Ca. 93225. Phone (661) 245-3734 Fax (661) 245-3472 (Brown Act Code Sec. 54954.2(a)(1)).

Frazier Park PUD Ad-Hoc Committee Agenda

July 20, 2023, Conf. Line 916-255-4044

- 1.) Call to Order
- 2.) Roll Call of Directors and Attendees.
- 3.) <u>Public comments Items Not Listed on the Agenda (Limited to five minutes - (Thank you)</u>
- 4.) <u>Review minutes of 06/21/2023 Ad-Hoc meeting:</u> (See Attachment 1)

5.) FP/LOW Consolidation Planning Project.

- a- Test Well Sites (Notice of Completion filed 9/16/21)
 - 1. Acquisition of well site properties (property appraisals)
 - 2. Early drilling of well 8 & 9 (technical Memo)
 - 3. Sphere of Influence Mapping
 - 4. LAFco and MSR Work
 - 5. Planning Timeline

b- Planning Project - SHE Technical Assistance funding status

<u>c – Regional Project Planning Project budget details</u>.

Needed: District letter to State SWRCB for Planning Budget adjustment for Administration costs.

- 1. Budget amendment:
 - a. Black #'s were approved by State in Districts' budget adjustment letter
 - b. Red #'s need Planning budget amendment approval by State.
 - c. New Budget Adjustment Request: (See Attachment 2)
 - 1. PDR/Engineering report: +\$43,292, increased from \$36,605 to \$79,897
 - 2. PER: -\$43,292 from \$43,292 to \$0.

d. Review of Planning Budget- Attachment 3

e- <u>Claims</u>: <u>Claim 32 will be filed on June 27, 2023.</u>

- 1. Claim 33 to be filed in August (for July 2023 Planning project costs)
- 2. <u>Review invoices from Dee Jaspar and Associates and the Attorney for claim</u> <u>32 (See attachment 4)</u>

f - Lake of the Woods MWC State SRF waterline replacement application

Lawrence Sanchez, DFA.

- Project funding status_

g - LOW MWC to submit South Tank replacement & SCADA system on SWRCB-DFA 1. SCADA-Options that work with FPPUD System

6.) Frazier Park Pipeline Replacement Project (Future Consolidation incentive project)

a – Preliminary Engineering work will be paid through SHE TA Workplan Funds.

- 1. Potholing/Mapping, Environmental and Design Update
- 2. Possibility of Breaking up Grant into various Phases?
- 3. Review Invoices (SHE TA Funds) (See Attachment 5)

7.) Frazier Park Public Utility District Meter Replacement Project and Emergency Replacement Well and Water Supply Project –

a. Status of Projects (Well & Meters): _____

b. Status of Claims: Review Claim 17 (Dee & YW Invoices)(See Attachment sent by Oscar)

c. Review Revised Budget Adjustment Letter

d. SHE Revolving Loan

8.) Adjournmrnt

- 1. Call to Order: 10:09am.
- 2. Roll Call of Directors and Attendees.

Frazier Park Public Utility District (FPPUD) - Brahma Neyman, Lisa Schoenberg, Jonnie Allison, and Tiffany Matte.

- Lake of the Woods MWC (LOW) Pam Jarecki and Joan Kotnik.
- Self-Help Enterprises (SHE) Carlos Bravo and Oscar Cisneros.
- State Water Resources Control Board (SWRCB):
 - Division of Financial Assistance Lawrence Sanchez.
 - Division of Drinking Water Reyna Rodriguez.
- 3. Public Comments None.
- 4. Review Minutes of 05/18/2023 State Update Standing Committee Meeting.

The minutes from the last meeting were provided to the attendees in the information packet for review. They were approved by the Frazier Park Board on May 25th.

5. FP/LOW Consolidation Planning Project.

a. Well Sites.

i. Acquisition of Well Site Properties.

The District is still in negotiations with both property owners. An offer letter will be sent out to the owners of the Well #8 property as soon as it is drafted by the attorney. DJA will also be conducting property surveys. Dee Jaspar was able to get in contact with the owner and secure permission for access.

Dee is in continuing contact with the owners of the Well #9 property, discussing how much property the District will need while still leaving the owners access to the second parcel. Dee sent them a set of plans that they are currently reviewing. The District may need an additional appraisal for property that will hold the tank and booster for Well #9.

ii. Early Drilling of Well 8 and 9.

Lawrence Sanchez reviewed Dee Jaspar's engineering report and responded with his comments.

He would like more information on the cost estimates and details on the rest of the consolidation project and alternative options. The State will not be able to move forward with the well projects without the additional information.

iii. Sphere of Influence Mapping.

The map was completed and sent to LAFCo. The District is now waiting for the MSR to be completed.

iv. LAFCo and MSR Work.

Bravish from Stanley Hoffman Associates plans to have the MSR completed by the end of June or first week of July.

v. Planning Timeline.

Task No.	Deliverable	Estimated Due Date
1	Project Management, Administration and Legal	
	a. MOU - Draft Interconnection Water Service Agreement	December 2023
	b. Municipal Services Review (MSR)	August 2023
	c. Sphere of Influence Map	Complete
	d. Apply to LAFCo to Amend the SOI Map	September 2023
	e. Apply for Approval of Revised Annexation Map	January 2024
2	Test Wells	
	a. Test Well Plans and Specs with Detailed Cost Breakdown	Complete
	b. Hydrogeological Assessment Report	Complete
	c. Draft Source Water Assessment Program Report	September 2023
3	Engineering Report	
	a. Draft Engineering Report	July 2023
	b. Final Engineering Report with Detailed Cost Breakdown	July 2023

4	Environmental Documents	
	a. Environmental Docs to the Office of Planning and Research And the Division's Environmental Review Unit	September 2023
	b. Biological and Cultural Resources Survey Reports for all Project Sites	December 2023
5	Engineering Design for Selected Construction Project	
	a. Draft Plans and Specifications	December 2023
	b. Final Plans and Specifications with Detailed Cost Breakdown	April 2024
	c. Construction Application	June 2024
6	Contingency	
	a. Other (as applicable)	To be Determined

After reviewing the dates for the deliverables it appears that there is not enough time left in the life of the project to complete all of the tasks. Lawrence Sanchez expressed that the District has already asked for a project extension, so asking for another would raise questions with his management. The District would need to put the request for an extension in writing, and he anticipates it could take as long as nine months to approve.

b. Planning Project - SHE Technical Assistance Funding Status.

There was no update on this item.

c. Regional Project Planning Project Budget Details.

There was no update on this item.

d. Project Budget

i. Review of Planning Budget.

The District needed to confirm with Lawrence the proper budget categories to charge expenses to, in regard to the engineering reports.

The budget has funding in the line item called Preliminary Design Report, but is out of money in the line item for the Preliminary Engineering Report. Lawrence clarified that there is one task (Task 3) for the engineering reports, and it is up to the District if they want to break the task down further in the budget.

Dee Jaspar also explained that he spoke with Tom Dodson about the environmental work for the project. Depending on the reports needed, the cost for this work could be around \$100,000.00. The District will write a budget adjustment letter moving about \$40,000.00 from contingency into the line item for environmental documents.

e. Claims.

i. Review Invoices for Claim #31.

There were two invoices from DJA and charges for Director fees and staff recovery charges. The claim came out to a total of \$8,409.41.

f. Lake of the Woods Grants and Projects.

\$3.5 million: This project started on June 12th.

<u>Generator Project</u>: LOW is still working on questions with Lawrence Sanchez. <u>\$5 million</u>: P&P is working on the designs and hopes to have them at 50% completion by the end of the month.

<u>Blending Station:</u> LOW is now under a nitrate violation. The nitrate levels in their wells are high and no longer able to be mitigated with the blending station. They are putting a variable frequency drive into Well #4 and pulling the motor out of Well #2.

6. Frazier Park Pipeline Replacement Project.

a. Preliminary Engineering Work Paid Through SHE TA Workplan Funds.

i. Potholing and Mapping.

The potholing and mapping is complete.

ii. Engineering and Design.

DJA is working on the plans and specifications, which they hope to have ready by the middle of July. As soon as they are done a set will be given to GM Allison to review.

iii. Review Invoices.

There were two new invoices from DJA for this project. Invoice #23-00543 in the amount of \$6,277.90, and Invoice #23-00544 in the amount of \$16,950.50.

b. SWRCB Grant Funded Project.

There was no update on this item.

7. Frazier Park Public Utility District Meter Replacement Project and Emergency Replacement Well and Water Supply Project.

a. Status of Projects (Well and Meters).

Dee Jaspar explained that the cost to terminate the well project is currently about \$129,000.00. \$28,000.00 of that is direct costs for items purchased that will become the property of the District. Curtis Skaggs is still negotiating, hoping to be able to get the total cost to terminate reduced. Once numbers are finalized, DJA will provide a complete written report.

b. Project Budget.

The contractors are working on the propagation study while waiting for the equipment to come in.

c. Claims.

i. Review Invoices for Claim #16.

Oscar Cisneros provided a draft of Claim #16. There were two invoices from DJA. The total claim came out to \$339.00.

d. SHE Revolving Loan Requests.

The District received reimbursement from the State for Claim #12. This claim contained the invoice that was paid in advance using bridge loan funding. The District will be approving and mailing the check that will pay back the loan at tomorrow's meeting.

8. Adjournment.

The meeting was adjourned at 12:03pm.

The next update meeting will take place on July 20, 2023.

At every regular meeting, the legislative body shall provide the public with an opportunity to directly address the body on any item of interest to the public before or during the legislative body's consideration of the item that is within the subject matter jurisdiction of the legislative body. (Brown Act Code Sec 54954.3(a)).

Tiffany Matte, Clerk of the Board

Attest: Gerald Garcia, Secretary

seal

Frazier Park Public Utility District

July 13, 2023

To: Lawrence Sanchez, Lawrence.Sanchez@waterboards.ca.gov Project Manager - Office of Sustainable Water Solutions California State Water Resources Control Board RE: Agreement No. SWRCB00000000000180201500, Project No. 1510007-00IP

Dear Lawrence,

The District requests the following adjustments to the Planning Budget:

Increase PDR/Engineering Report from \$36,605 to \$79,897 for Engineering Report Costs and reduce Preliminary Engineering Report(PER) from \$43,292 to \$0. See the attached budget payment request Allowance Summary Sheet for reference:

(4C) PDR/Engineering report:			
Budget Item	Budget	Revised	For
Engineering Report	\$36,605	\$79,897	Increased by \$43,292
(4B) Test well Design:			-
Budget Item	Budget	Revised	For
PER	\$43,292	\$0	Reduced by \$43,292

In summary, these adjustments are within the funding agreement budget, and they allow Consultants to get paid without interruption. These changes also guarantee that there will be sufficient funds to complete the Engineering Report work and related tasks. This Budget Adjustment is necessary because there were two budgets pertaining to PER that were labeled differently (PER and PDR). The Budget from PER will be moved out of 4B-Test wells/Design and moved into 4C-Project Design Report (PDR). In order to be consistent with Form 260 (which has category 4C listed as Engineering Report) we will be changing category 4C on the allowance sheet from PDR to Engineering Report.

We request your approval of these budget adjustments so that Consultants can continue to recover costs for Engineering Report and related tasks.

If you need additional information, please contact General Manager, Jonnie Allison.

By: Frazier Park Public Utility District

Rebecca Gipson, President

(1) Project Name: Frazier Park/Lake of the Woods Regional Consolidation Project

(2) Project Number: 1510007-001P

(3) Agreement Number: SWRCB000000000D180201500		Proposed Revised Budget				(5) Amount Claiming DFA* Loan Amount (please indicate	
Category (i.e. Planning, Design, etc.) Current budget	t Change	amount		Invoice #	Invoice Total	split %)	(please indicate spi %)
(4A) Planning:							,,,
Management, Administration: \$31,000	No change	\$34,591.00			\$34,591.00	0%	100
Legal: \$6,000	No change	\$15,553.00			\$15,553.00		
Staff Cost Recovery: \$5,800	No change	\$6,347.69			\$6,347.69	0%	100
Consolidation Engineering \$17,000	No change	\$45,757.27			\$45,757.27		
Consolidation MSR \$13,000	No change	\$38,000.00			\$38,000.00		
Consolidation Legal \$9,000	No change	\$9,000.00			\$9,000.00		
Planning Subtotal: \$35,800		\$149,248.96			\$149,248.96	0%	100
(4B) Test Wells/Design:							
Test well Plans & Specs: \$27,560	No change	\$27,012.41			\$27,012.41		
Test well Eng. Administration \$24,420	No change	\$24,420.00			\$24,420.00	0%	100
Test well drilling: \$256,600	No change	\$201,385.73			\$201,385.73		
Labor Compliance: \$5,040	No change	\$1,680.00			\$1,680.00		
Apraisals, Licenses, Access: \$31,000	No change	\$46,000.00			\$46,000.00		
Fish & Wildlife fees: \$2,000	No change	\$2,000.00			\$2,000.00		
Hydrogeological & Inspectiion 32,480	No change	\$28,889.00			\$28,889.00		
Water Quality testing: \$22,500	No change	\$4,530.00			\$4,530.00		
Hydrogeology Report: \$13,024	No change	\$6,831.00			\$6,831.00		
Preliminary Engineering Report: \$40,292	Proposed Change -\$43,292.00	\$0.00			\$0.00		
Test Wells/Design Subtotal: \$449,736	3	\$342,748.14			\$342,748.14	0%	100
(4C) Engineering Report:							
Engineering report: \$36,605	Proposed Change +\$43,292.00	\$79,897.00			\$79,897.00		
Project Design Report Subtotal: \$36,605	5	\$79,897.00			\$79,897.00		
(4D) Environmental Documents:							
Environmental Documents: \$56,216	No change	\$100,000.00			\$100,000.00		
Environmental Documents Subtotal: \$56,216	3	\$100,000.00			\$100,000.00		
(4E) Engineering Design:							
Engineering Design \$266,166	No change	\$266,166.00			\$266,166.00		
Engineering Design Subtotal:\$266,166		\$266,166.00			\$266,166.00		
(4F) Contingency:							
\$119,189	No change	\$76,832.00			\$76,832.00		
Contingency Subtotal: \$119,189		\$76,832.00			\$76,832.00		
Total Planning \$1,014,892		\$1,014,892.10			\$1,014,892.10	0%	100
Instructional Add additional yours on woodad fay and a star			Definition				

Instructions: Add additional rows as needed for each category

1. Complete the project name

2. Complete the project number

3. Complete the agreement number

4. Allocate the allowances (cost costs) accordingly into the appropriate catoegories

5. If there are multiple funding sources please indicate the splits

6. Please subtotal each category

Definition: * DFA (Division of Financial Assistance through the State Water Resources Control Board)

					F	Frazier Par	k PUD Plai	nning Budg	et and pa	yment of fu	ınds								
		Clai	m #																
	Budget	2	3 1	20	21	22	23	24	25	26	27	28	29	30	31	32	Spent to date	Balance	
Management, Administration:	\$34,591	\$1,601.25	\$1,957.95	\$458.33	\$600.00	\$466.66	\$533.32	\$366.66	\$500.00	\$583.32	\$416.66	\$683.32	\$500.00	\$600.00	\$616.66	\$633.34	\$33,615.95	\$975.05	
Legal:	\$15,553						\$88.50	\$295.00		\$678.50	\$97.50		\$1,397.50	\$2,973.75		\$3,597.75	\$13,310.09	\$2,242.91	
Staff Cost Recovery:	\$6,348			\$86.01	\$96.75	\$96.75	\$76.38	\$41.13	\$105.76	\$88.13	\$76.38	\$88.12	\$58.75	\$111.63	\$91.00	\$104.00	\$3,267.07	\$3,080.62	
Annexation Costs																	\$0.00		
Engineering/Admin	\$45,757			\$838.00	\$1,390.50	\$6,704.50	\$701.50	\$1,384.25	\$6 <i>,</i> 429.50			\$1,020.00	\$5,899.96	\$7,526.10	\$1,844.50	\$9,752.51	\$43,491.32	\$2,265.95	23757.2
MSR	\$38,000									\$1,836.00	\$14,076.00	\$5,936.25					\$21,848.25	\$16,151.75	\$3,000.0
Legal	\$9,000																\$0.00	\$9,000.00	
Test well Plans & Specs:	\$27,012																\$27,012.31	\$0.00	
Test well Eng. Admin	\$24,420			\$306.00	\$612.00	\$204.00	\$204.00	\$204.00		\$612.00	\$816.00						\$24,435.00	-\$15.00	
Test well drilling:	\$201,386					\$204.00	\$612.00	\$1,938.00		\$1,856.65	\$1,020.00	\$2,662.08					\$201,385.73	\$0.00	minus 33214.27
Labor Compliance:	\$1,680																\$1,680.00	\$0.00	
Apraisals, Licenses, Access:	\$46,000				\$15,408.00	\$510.00	\$1,428.00			\$5,000.16							\$33,850.16	\$12,149.84	
Fish & Wildlife fees:	\$2,000																\$0.00	\$2,000.00	
Hydrogeologist & inspection	\$28,889																\$28,889.42	-\$0.42	
Water Quality testing:	\$4,530																\$4,530.21	-\$0.21	*
Hydrogeology Report:	\$6,831																\$6,831.00	\$0.00	•
																	\$0.00		
Engineering Report:	\$79,897												\$22,170.34	\$20,303.39	\$5 <i>,</i> 857.25	\$3,290.50	\$51,621.48	\$28,275.52	
																	\$0.00		
Environmental Documents:	\$59,673													\$434.00			\$434.00	\$59,239.00	3457
																	\$0.00		
Engineering Design	\$266,166																\$0.00	\$266,166.00	
<u> </u>																	\$0.00		
Contingency	\$117,159																\$0.00	\$117,159.00	
	\$1,014,892			\$1,688.34	\$18,107.25	\$8,185.91	\$3,643.70	\$4,229.04	\$7.035.26	\$10,654.76	\$16,502.54	\$10,389.77	\$30.026.55	\$31,948.87	\$8,409.41	\$17,378.10	\$496,201.99	\$518,690.01	

Move Labor compliance budget(3,360) into legal, Move Hydrogeologist and inspections (3,590.58) into management and administration, Move Water quality testing (17,969.79) into contingency, Move Hydogeology report (6,193) to legal

Frazier Park Public Utility District P.O. Box 1525 Frazier Park, CA 93225

July 20, 2023

ATTN: Eric Manzano, Disbursement Analyst Disbursement Unit Division of Financial Assistance State Water Resources Control Board P.O. Box 944212 Sacramento, CA 94244-2120

> RE: Frazier Park/Lake of the Woods Regional Consolidation Planning Project Funding Agreement # SWRCB000000000180201500 Claim # 32 for June 1, 2023 – June 30, 2023

Dear Mr. Manzano, Claim 32 submittal:

Attached are the original and one copy of the Frazier Park Public Utility District (District) Claim # 32 for Planning project costs from June 1, 2023, through June 30, 2023.

I can be reached at (661) 245-3734 or Carlos Bravo, Self-Help Enterprises at (559) 802 - 1601, if there are any questions.

Sincerely

Jonnie Allison Manager, Frazier Park Public Utility District

C: Lawrence Sanchez, P.E. Associate Sanitary Engineer - Region 4 Funding Coordinator Jesse Dhaliwal, Sr. Sanitary Engineer, Drinking Water Field Operations Branch, Tehachapi District Dee Jaspar, Dee Jaspar & Associates Carlos Bravo, Self-Help Enterprises

		Allowance (soft cos	sts) Summary Sheet				
(1) Project Name: Frazier Park/La	ake of the Woods Regional Co	nsolidation Project					
(2) Project Number: 1510007-001	IP						
(3) Agreement Number: SWRCB0	000000000D180201500						
						(5) Amount Clain	ning For Disbursem
	and an and a second second					DFA' Loan	DFA [®] Grant
Category (i.e. Planning,	Description of Work	271 (I geographic pro- 		Amount (please	Amount (please
Design, etc.)	Completed:	Vendor	Billing Period	Invoice #	Invoice Total	indicate split	indicate split %)
(4A) Planning:			Charles and the second sector	and the second second	Second second second	and the second s	and the second se
Management, Administration: \$31	Project Management&Administr	Frazier Park PUD	06/01/23-06/30/23	See attached	\$633.34	0%	100%
	Planning Project work	Young Wooldridge	06/01/23-06/30/23	101863, 64, 65	\$3,597.75	0%	100%
	Staff costs	Frazier Park PUD	06/01/23-06/30/23	See attached	\$104.00		100%
	Engineering Admin	ee Jaspar and Associate	06/01/23-06/30/23	23-00608	\$9,752.51		100%
	Engineering Admin	ee Jaspar and Associates					
	Engineering Admin	ee Jaspar and Associates		2	2		
		lee Jaspar and Associates				0%	100%
	9.000					0/1	
ning Subtotal: \$81,800					\$14.087.60	0%	100%
(4B) Test Wells/Design:				3		200	
Tert well Plans & Specr: \$27,560						0%	100%
Tert well Eng. Admin/Inrp \$24,424	Test Vell Admin	Dee Jaspar & Associates		3		0%	100%
	Test Vell Admin	Dee Jaspar & Associates					
	Test Vell Drilling	Dee Jaspar & Associates		3		0%	100%
	Labor Compliance	Dee Jaspar & Associates	ICS & Associates				
	Appraisals	Dee Jaspar & Associates		3	Q 1	0%	100%
	2.000						
	2,480			3	Q 1	0%	100%
Water Quality terting: \$22,500	-,					0%	100%
	Hydrogeology Report	Dee Jaspar & Associates		3	Q	0%	100%
						0%	100%
Julia IDanian Calanda 6414 624		C		2	\$0.00	0%	100%
Vells/Design Subtotal: \$414,624				-	¥0.00	0%	100%
(4C) Engineering Report:	Frank and the second	Dee Jaspar & Associate	06/01/23-06/30/23	23-00609	\$3,290,50	0%	100%
	Engineering report	Dee Jaspar & Associate	00101123-00130123	23-00003	+3,230.50	0%	100%
Engineering Report: \$76,897 ct Design Report Subtotal: \$76,897					\$3,290,50	07.	100%
(4D) Environmental Documents:				i i i i i i i i i i i i i i i i i i i	♦ 3,230.50		
Environmental Documents: 156.216		Dee Jaspar & Associates			8		8
Environmental Documents: \$35,216 Environmental Pananeals Sabladat: \$55,216	mapping for Noc	Dee vaspar of Associates			\$0.00		2
(4E) Engineering Design:					+0.00		
Engineering Derign \$266,166				1	50	0%	100%
ering Design Subtotal:\$266,166		· · · · · · · · · · · · · · · · · · ·			\$0.00	0%	100%
(4F) Contingency:		-			+0.00	07.	1007.
Gastingency: \$119,189					0		
Contingency Subtotal: \$119,189		2		2	\$0.00		2
contingency Subtotal: +113,103					\$0.00		
Total Planning \$1,014,892		2			\$17,378,10	0	100-1
10tai Fianning \$1,014,892				1	₽ 17,378.10	0%	100%
				4	()		
						1	

Claim 32 Task 1 4A - Project Management & <u>Administration</u> District Directors Reports, Sign-in Sheets & Meeting Agenda/Minutes

June 2 23

Monthly Report - Board of Directors

June 2023

Frazier Park Public Utility District

Frazier Park - Lake of the Woods Regional Consolidation Planning Project Number 1510007-001P

	Hours	#	Description	Personnel	Hourly Rate or Meeting Fee	Total
6/21/2023	2	Administration	Standing Committee for monthly check-in meeting	Brahma Neyman	\$33.33	\$66.67
6/21/2023	2	Administration	Standing Committee for monthly check-in meeting	Lisa Schoenberg	\$33.33	\$66.67
6/22/2023	Flat Rate	Administration	Frazier Park Board of Directors monthly planning meeting	Rebecca Gipson	\$100.00	\$100.00
6/22/2023	Flat Rate	Administration	Frazier Park Board of Directors monthly planning meeting	Lisa Schoenberg	\$100.00	\$100.00
6/22/2023	Flat Rate	Administration	Frazier Park Board of Directors monthly planning meeting	Gerald Garcia	\$100.00	\$100.00
6/22/2023	Flat Rate	Administration	Frazier Park Board of Directors monthly planning meeting	Brahma Neyman	\$100.00	\$100.00
6/22/2023	Flat Rate	Administration	Frazier Park Board of Directors monthly planning meeting	Terry Kelling	\$100.00	\$100.00
Total						\$633.34

Frazier Park PUD Ad-Hoc Conference Call/Meeting Date: June 21, 2023

Sign-In Sheet Frazier Park Public Utility District

Date: 06-21-2023

Mee

Meeting: State Update Meeting

Time:

10:00 gm

Email Address Address Name - Print 4020 Park Dr. Frazier Park tittanym. Fipud Egmail.com Matte Tiffany 4020 Park DR FRAZER Purk brahman. FPAno aquail. con Pma DA. France Look Lists . FPPUD @ gunil. com 4020 Schoesber Jonnie a. FPRud @ 9 mail. com Park Dr. Frazier Park Jonnie Allison 4020

*The signing, registering, or completion of this document is voluntary. All persons may attend the meeting regardless of whether a person signs, registers, or completes this document. *Per government code section* 54953.3

FRAZIER PARK PUBLIC UTILITY DISTRICT Meeting Located at 4020 Park Drive, Frazier Park, CA 93225 State Update Meeting Standing Committee Meeting Agenda for Thursday, June 21, 2023, 10:00am

- 1. Call to Order.
- 2. Roll Call of Directors and Attendees.
- Public Comments Items Not Listed on the Agenda (Limited to five minutes - Thank you!).
- 4. Review Minutes of 05/18/2023 State Update Standing Committee Meeting.
- 5. FP/LOW Consolidation Planning Project.
 - a. Well Sites.
 - i. Acquisition of Well Site Properties.
 - ii. Early Drilling of Well 8 and 9 (technical memo).
 - iii. Sphere of Influence Mapping (Submitted).
 - iv. LAFCo and MSR Work.
 - v. Planning Timeline.
 - b. Planning Project SHE Technical Assistance Funding Status.
 - c. Regional Project Planning Project Budget Details.
 - d. Project Budget.
 - i. Review of Planning Budget.
 - ii. Budget Adjustment.
 - e. Claims.
 - i. Review Invoices for Claim #31.
 - f. Lake of the Woods Grants and Projects.

FRAZIER PARK PUBLIC UTILITY DISTRICT Meeting Located at 4020 Park Drive, Frazier Park, CA 93225 State Update Meeting Standing Committee Meeting Agenda for Thursday, June 21, 2023, 10:00am

- 6. Frazier Park Pipeline Replacement Project.
 - a. Preliminary Engineering Work Paid Through SHE TA Workplan Funds.
 - i. Potholing and Mapping.
 - ii. Engineering and Design.
 - iii. Review Invoices.
 - b. SWRCB Grant Funded Project.
- 7. Frazier Park Public Utility District Meter Replacement Project and

Emergency Replacement Well and Water Supply Project.

a. Status of Projects (Well and Meters).

- b. Project Budget.
- c. Claims.
 - i. Review Invoices for Claim #16.
- d. SHE Revolving Loan Requests.
- 8. Adjournment.

FRAZIER PARK PUBLIC UTILITY DISTRICT Meeting Located at 4020 Park Drive, Frazier Park, CA 93225 State Update Meeting Standing Committee Meeting Agenda for Thursday, June 21, 2023, 10:00am

*At every regular meeting, the legislative body shall provide the public with an opportunity to directly address the body on any item of interest to the public before or during the legislative body's consideration of the item that is within the subject matter jurisdiction of the legislative body. (Brown Act Code Sec 54954.3(a)).

*Meeting Agendas and any other writing distributed in connection with a matter subject to discussion or consideration at an open meeting of the legislative body are available for public inspection at <u>www.frazierparkwater.com</u>, and 4020 Park Drive, Frazier Park, Ca. 93225 at the meeting and after, and during regular business hours. (Brown Act Code Sec. 54957.5).

*If requested, the agenda shall be made available in appropriate alternative formats to persons with a disability as required by Section 202 of the Americans with Disabilities Act of 1990 (42 U.S.C. Sec. 12132) and the federal rules and regulations adopted in implementation thereof. Such requests for disability-related modification or accommodation, including auxiliary aids or services, may be made in person, by telephone, facsimile or written correspondence to the District Office at 4020 Park Drive, Frazier Park, Ca. 93225. Phone (661) 245-3734 Fax (661) 245-3472 (Brown Act Code Sec. 54954.2(a)(1)).

- 1. Call to Order: 10:09am.
- 2. Roll Call of Directors and Attendees.

Frazier Park Public Utility District (FPPUD) - Brahma Neyman, Lisa Schoenberg, Jonnie Allison, and Tiffany Matte.

- Lake of the Woods MWC (LOW) Pam Jarecki and Joan Kotnik.
- Self-Help Enterprises (SHE) Carlos Bravo and Oscar Cisneros.
- State Water Resources Control Board (SWRCB):
 - Division of Financial Assistance Lawrence Sanchez.
 - Division of Drinking Water Reyna Rodriguez.
- 3. Public Comments None.
- 4. Review Minutes of 05/18/2023 State Update Standing Committee Meeting.

The minutes from the last meeting were provided to the attendees in the information packet for review. They were approved by the Frazier Park Board on May 25th.

5. FP/LOW Consolidation Planning Project.

a. Well Sites.

i. Acquisition of Well Site Properties.

The District is still in negotiations with both property owners. An offer letter will be sent out to the owners of the Well #8 property as soon as it is drafted by the attorney. DJA will also be conducting property surveys. Dee Jaspar was able to get in contact with the owner and secure permission for access.

Dee is in continuing contact with the owners of the Well #9 property, discussing how much property the District will need while still leaving the owners access to the second parcel. Dee sent them a set of plans that they are currently reviewing. The District may need an additional appraisal for property that will hold the tank and booster for Well #9.

ii. Early Drilling of Well 8 and 9.

Lawrence Sanchez reviewed Dee Jaspar's engineering report and responded with his comments.

He would like more information on the cost estimates and details on the rest of the consolidation project and alternative options. The State will not be able to move forward with the well projects without the additional information.

iii. Sphere of Influence Mapping.

The map was completed and sent to LAFCo. The District is now waiting for the MSR to be completed.

iv. LAFCo and MSR Work.

Bravish from Stanley Hoffman Associates plans to have the MSR completed by the end of June or first week of July.

v. Planning Timeline.

Task No.	Deliverable	Estimated Due Date
1	Project Management, Administration and Legal	
	a. MOU - Draft Interconnection Water Service Agreement	December 2023
	b. Municipal Services Review (MSR)	August 2023
	c. Sphere of Influence Map	Complete
	d. Apply to LAFCo to Amend the SOI Map	September 2023
	e. Apply for Approval of Revised Annexation Map	January 2024
2	Test Wells	
	a. Test Well Plans and Specs with Detailed Cost Breakdown	Complete
	b. Hydrogeological Assessment Report	Complete
	c. Draft Source Water Assessment Program Report	September 2023
3	Engineering Report	
	a. Draft Engineering Report	July 2023
	b. Final Engineering Report with Detailed Cost Breakdown	July 2023

4	Environmental Documents	
	a. Environmental Docs to the Office of Planning and Research And the Division's Environmental Review Unit	September 2023
	b. Biological and Cultural Resources Survey Reports for all Project Sites	December 2023
5	Engineering Design for Selected Construction Project	
	a. Draft Plans and Specifications	December 2023
	b. Final Plans and Specifications with Detailed Cost Breakdown	April 2024
	c. Construction Application	June 2024
6	Contingency	
	a. Other (as applicable)	To be Determined

After reviewing the dates for the deliverables it appears that there is not enough time left in the life of the project to complete all of the tasks. Lawrence Sanchez expressed that the District has already asked for a project extension, so asking for another would raise questions with his management. The District would need to put the request for an extension in writing, and he anticipates it could take as long as nine months to approve.

b. Planning Project - SHE Technical Assistance Funding Status.

There was no update on this item.

c. Regional Project Planning Project Budget Details.

There was no update on this item.

d. Project Budget

i. Review of Planning Budget.

The District needed to confirm with Lawrence the proper budget categories to charge expenses to, in regard to the engineering reports.

The budget has funding in the line item called Preliminary Design Report, but is out of money in the line item for the Preliminary Engineering Report. Lawrence clarified that there is one task (Task 3) for the engineering reports, and it is up to the District if they want to break the task down further in the budget.

Dee Jaspar also explained that he spoke with Tom Dodson about the environmental work for the project. Depending on the reports needed, the cost for this work could be around \$100,000.00. The District will write a budget adjustment letter moving about \$40,000.00 from contingency into the line item for environmental documents.

e. Claims.

i. Review Invoices for Claim #31.

There were two invoices from DJA and charges for Director fees and staff recovery charges. The claim came out to a total of \$8,409.41.

f. Lake of the Woods Grants and Projects.

\$3.5 million: This project started on June 12th.

<u>Generator Project</u>: LOW is still working on questions with Lawrence Sanchez. <u>\$5 million</u>: P&P is working on the designs and hopes to have them at 50% completion by the end of the month.

<u>Blending Station:</u> LOW is now under a nitrate violation. The nitrate levels in their wells are high and no longer able to be mitigated with the blending station. They are putting a variable frequency drive into Well #4 and pulling the motor out of Well #2.

6. Frazier Park Pipeline Replacement Project.

a. Preliminary Engineering Work Paid Through SHE TA Workplan Funds.

i. Potholing and Mapping.

The potholing and mapping is complete.

ii. Engineering and Design.

DJA is working on the plans and specifications, which they hope to have ready by the middle of July. As soon as they are done a set will be given to GM Allison to review.

iii. Review Invoices.

There were two new invoices from DJA for this project. Invoice #23-00543 in the amount of \$6,277.90, and Invoice #23-00544 in the amount of \$16,950.50.

b. SWRCB Grant Funded Project.

There was no update on this item.

7. Frazier Park Public Utility District Meter Replacement Project and Emergency Replacement Well and Water Supply Project.

a. Status of Projects (Well and Meters).

Dee Jaspar explained that the cost to terminate the well project is currently about \$129,000.00. \$28,000.00 of that is direct costs for items purchased that will become the property of the District. Curtis Skaggs is still negotiating, hoping to be able to get the total cost to terminate reduced. Once numbers are finalized, DJA will provide a complete written report.

b. Project Budget.

The contractors are working on the propagation study while waiting for the equipment to come in.

c. Claims.

i. Review Invoices for Claim #16.

Oscar Cisneros provided a draft of Claim #16. There were two invoices from DJA. The total claim came out to \$339.00.

d. SHE Revolving Loan Requests.

The District received reimbursement from the State for Claim #12. This claim contained the invoice that was paid in advance using bridge loan funding. The District will be approving and mailing the check that will pay back the loan at tomorrow's meeting.

8. Adjournment.

The meeting was adjourned at 12:03pm.

The next update meeting will take place on July 20, 2023.

At every regular meeting, the legislative body shall provide the public with an opportunity to directly address the body on any item of interest to the public before or during the legislative body's consideration of the item that is within the subject matter jurisdiction of the legislative body. (Brown Act Code Sec 54954.3(a)).

Tiffany Matte, Clerk of the Board

Attest: Gerald Garcia, Secretary

seal

Frazier Park PUD District Meeting Date: June 22, 2023

Sign-In Sheet **Frazier Park Public Utility District**

Date: 06-22-2023

Meeting: Regular State Planning & Project Meeting

Time: 4:00 pm

Name - Print	Address	Email Address
Tiffany Matte	4020 Park Drive	tillanym, fippud @ gmail.com gerryg, fipud @ gmail.com
GERALD GARCIN	4020 PARK DRIVE FP, CA	gerryg. freud @gmail.com
1 Salva Neyman	4020 PARK D2 FP Ca	brahman FPAN @ gma. (. Com
Rebecca Gipson	Por 4020 Park D	rgip@hotmail.com 1.srs.fypeseguril.com
Lica Schowland	4020 Parh Drive FP CA	1.5AS. Fride guril. Com
Terry Kelling	4020 Park Dr. F.P. 93225	terry K. fppuD@gmail.com
5		

*The signing, registering, or completion of this document is voluntary. All persons may attend the meeting regardless of whether a person signs, registers, or completes this document. Per government code section 54953.3

FRAZIER PARK PUBLIC UTILITY DISTRICT Meeting Located at 4020 Park Drive, Frazier Park, CA 93225 Teleconference Option Via: Zoom.com - Phone in +1 (408) 638-0968 Meeting ID: 897 7537 8629 Meeting Password: 685295 Regular State Planning & Project Meeting Agenda for Thursday, June 22, 2023 Immediately Following the Public Hearing Scheduled at 4:00pm

Members of the public interested in participating by teleconference may do so using the call-in information above. Please note that this teleconference option is provided as a courtesy and at the participant's own risk. The District cannot guarantee that there will be no loss of connectivity or other technological obstacles to full participation through teleconferencing. By participating in this way, participants confirm that they understand this risk and that the Board is not obliged to delay any portion of the meeting due to such technological obstacles and thus that teleconference participants may be unable to participate.

- 1. Call to Order.
 - a. Pledge to the Flag.
 - b. Roll Call of Directors.
- 2. Discussion/Vote/Adjust Agenda if Necessary.
- 3. Public Comments Items not listed on Agenda (Limited to five minutes Thank you!).
- 4. Standing Committee Reports: Accounts Payable Committee; State Update Meeting Committee; Quarterly Financial Committee.
- 5. Ad Hoc Committee Reports: Project Committee; Financial Committee; Generator Pad Construction Committee.

Financial Business:

6. Discussion/Vote on Accounts Payable and Financial Information.

Unfinished Business:

Oral Announcement Prior to Closed Session. Gov't Code §54957.7(a): A representative of the legislative body to orally announce the items to be discussed in closed session prior to any closed session meeting.

FRAZIER PARK PUBLIC UTILITY DISTRICT Meeting Located at 4020 Park Drive, Frazier Park, CA 93225 Regular State Planning & Project Meeting Agenda for Thursday, June 22, 2023 Immediately Following the Public Hearing Scheduled at 4:00pm

7. CLOSED SESSION pursuant to Gov't Code §54957.

Conference with Real Property Negotiators. Gov't. Code §54956.8 Property: 255-320-28 Agency Negotiators: Lisa Schoenberg, Brahma Neyman, Dee Jaspar. Negotiating Parties: Veronica Alcaraz, Carlos Saucedo Under Negotiation: Price and Terms of Payment

8. CLOSED SESSION pursuant to Gov't Code §54957.

Conference with Real Property Negotiators. Gov't. Code §54956.8

Property: 256-070-54 & 256-070-55

Agency Negotiators: Lisa Schoenberg, Brahma Neyman, Dee Jaspar. Negotiating Parties: Jeff French, Emilie Wainright Under Negotiation: Price and Terms of Payment

- 9. Discussion/Vote/Update on FP/LOW Consolidation Planning Project.
 - a. Discussion/Vote/Review of the Project Timeline.
 - b. Discussion/Vote on the Budget Adjustment Request.
 - c. Discussion/Vote on the Project Technical Memo.
 - d. Discussion/Vote on the Acquisition and Development of the Well #8 Property.
 - e. Discussion/Vote on the Acquisition and Development of the Well #9 Property.
 - f. Discussion/Vote/Update on District Sphere of Influence Map for the Annexation Submitted/Tabled.
 - g. Discussion/Vote on Project Municipal Service Review (MSR): Quote; Draft MSR; Data Collection; Scope of Work; and LAFCo.
 - h. Discussion/Vote on the Memorandum of Understanding Tabled.
 - i. Discussion/Vote on Lake of the Woods Projects and Consolidation.
 - j. Discussion/Vote on Claim #31 and Other Claims and Payouts.
- 10. Discussion/Vote/Update on FPPUD Meter Replacement Project and Emergency Well Supply Project.
 - a. Discussion/Vote/Update on Well #7.
 - b. Discussion/Vote/Update on the Meter Replacement.

FRAZIER PARK PUBLIC UTILITY DISTRICT

Meeting Located at 4020 Park Drive, Frazier Park, CA 93225 Regular State Planning & Project Meeting Agenda for Thursday, June 22, 2023

Immediately Following the Public Hearing Scheduled at 4:00pm

- c. Discussion/Vote on Claim #16 and Other Claims and Payouts.
- d. Discussion/Vote/Update on Bridge Loan Requests and Payments.
- 11. Discussion/Vote/Update on Pipeline Replacement Project.
 - a. Discussion/Vote on Potholing and Mapping.
 - b. Discussion/Vote on Engineering and Design.
 - c. Discussion/Vote on the Project Budget.
 - d. Discussion/Vote on the Project Plans and Specifications.
 - e. Discussion/Vote on the Project Application.
- 12. Discussion/Vote/Update on CalOES Community Power Resiliency Allocation to Special Districts Grant.
 - a. Discussion/Vote/Update on the Purchase of the Generators.
 - b. Discussion/Vote on Engineering and Design.
- 13. Discussion/Vote/Update on the District Water Tank Repair and/or Replacement.
 - a. Discussion/Vote/Update on Elm Tank Tabled.
 - b. Discussion/Vote on Parcel B.

Brief Recess (Approximately 10 minutes, every one and a half hours).

New Business:

- 14. Discussion/Vote on Reforming the Ad Hoc and Standing Committees.
- 15. Discussion/Vote on Forming a Record Retention Ad Hoc Committee.
- 16. Review and Approve Meeting Minutes for 06/21/2023 State Update Meeting.
- 17. Discussion/Vote on Future Agenda Items.
- 18. Adjournment.

FRAZIER PARK PUBLIC UTILITY DISTRICT Meeting Located at 4020 Park Drive, Frazier Park, CA 93225 Regular State Planning & Project Meeting Agenda for Thursday, June 22, 2023 Immediately Following the Public Hearing Scheduled at 4:00pm

*At every regular meeting, the legislative body shall provide the public with an opportunity to directly address the body on any item of interest to the public before or during the legislative body's consideration of the item that is within the subject matter jurisdiction of the legislative body. (Brown Act Code Sec 54954.3(a)). *Meeting Agendas and any other writing distributed in connection with a matter subject to discussion or consideration at an open meeting of the legislative body are available for public inspection at <u>www.frazierparkwater.com</u>, and at 4020 Park Drive, Frazier Park, Ca. 93225 at the meeting and after during regular business hours. (Brown Act Code Sec. 54957.5).

*If requested, the agenda shall be made available in appropriate alternative formats to persons with a disability as required by Section 202 of the Americans with Disabilities Act of 1990 (42 U.S.C. Sec. 12132) and the federal rules and regulations adopted in implementation thereof. Such requests for disability-related modification or accommodation, including auxiliary aids or services, may be made in person, by telephone, facsimile or written correspondence to the District Office at 4020 Park Drive, Frazier Park, Ca. 93225. Phone (661) 245-3734 Fax (661) 245-3472 (Brown Act Code Sec. 54954.2(a)(1)).

FRAZIER PARK PUBLIC UTILITY DISTRICT Meeting Located at 4020 Park Drive, Frazier Park, CA. 93225 Teleconference Option Via: Zoom.com - Phone in +1 (408) 638-0968 Meeting ID: 897 7537 8629 Meeting Password: 685295 State Planning & Project Meeting REGULAR MEETING MINUTES FOR THURSDAY, JUNE 22, 2023 Immediately Following the Public Hearing Scheduled at 4:00pm

1. Call to Order: 4:05pm.

a. Pledge to the Flag.

b. Roll Call of Directors:

<u>Present:</u> Garcia, Gipson, Kelling, Neyman, and Schoenberg. Director Gipson was present as the chairperson.

Also Present:

- Frazier Park Public Utility District (FPPUD) Deborah Angel and Tiffany Matte.
- Lake of the Woods MWC (LOW) Mary Dreier, Pam Jarecki, and Joan Kotnik.
- Self-Help Enterprises (SHE) Carlos Bravo and Oscar Cisneros.
- Dee Jaspar & Associates (DJA) Dee Jaspar.
- 2. Discussion/Vote/Adjust Agenda if Necessary No change.
- 3. Public Comments None.
- 4. Standing Committee Reports:

Accounts Payable Committee.

Directors Neyman and Kelling met with the Bookkeeper and reviewed the checks that will be paid under the financial information agenda item.

State Update Meeting Committee.

The Project Ad Hoc Committee met before the State Update Meeting to discuss the project timeline and the budget. Director Schoenberg gave a brief summary of what was discussed during the State Update Meeting. Additional information will be given under the corresponding agenda items.

Quarterly Financial Committee.

This committee is scheduled to meet again in July to review the financials for the second quarter.

5. Ad Hoc Committee Reports:

Project Committee.

This topic was covered in the previous discussion.

Financial Committee.

Director Schoenberg met twice with the Bookkeeper. They got about a third of the way through the material for the 2022 fiscal year audit. They will meet again on Monday and Tuesday of next week.

6. Discussion/Vote on Accounts Payable and Financial Information.

Deborah Angel reported that six checks were cut out of the Meter/Well Account for a total of \$329,008.10 for Claim #12. This includes the check to SHE paying off the bridge loan. The State did not cover a meter for the abandoned well in the amount of \$6,750.00 in the claim request. Director Neyman transferred that amount into the Meter/Well Account, from the Revenue/Operating Account, to cover that payment. Two checks were cut out of the FP/LOW Planning Account for a total of \$9,618.33 for Claim #28. Director Neyman transferred \$683.32 for Board Fees, and \$88.12 for Staff charges, from the FP/LOW Planning Account to the Revenue/Operating Account for reimbursement under Claim #28.

13 checks were cut out of the Revenue/Operating Account for a total of \$13,313.66. The checks and check detail were reviewed by the Board for accuracy. Deborah reviewed the items over \$3,000.00. Changes were noted to how some expenses were categorized.

Motion: Move that we pay our bills. Neyman/Garcia 5/0/0, Motion Passed. Aye: Garcia, Gipson, Kelling, Neyman, and Schoenberg.

State Funded Grant Projects - Discussion began at 4:18pm.

Oral Announcement Prior to Closed Session. Gov't Code §54957.7(a): A representative of the legislative body to orally announce the items to be discussed in closed session prior to any closed session meeting.

Director Gipson announced the closed session at 4:18pm.

CLOSED SESSION pursuant to Gov't Code §54957
 Conference with Real Property Negotiators. Gov't Code §54956.8
 Property: 255-320-28
 Agency Negotiators: Lisa Schoenberg, Brahma Neyman, Dee Jaspar.
 Negotiating Parties: Veronica Alcaraz, Carlos Saucedo
 Under Negotiation: Price and Terms of Payment

 CLOSED SESSION pursuant to Gov't Code §54957 - Tabled. Conference with Real Property Negotiators. Gov't Code §54956.8 Property: 256-070-54 & 256-070-55 Agency Negotiators: Lisa Schoenberg, Brahma Neyman, Dee Jaspar. Negotiating Parties: Jeff French, Emilie Wainright Under Negotiation: Price and Terms of Payment

Returned from closed session at 4:36pm.

Actions in Closed Session pursuant to Gov't Code §54957.1(a), §54957.7(b): Director Gipson announced that in the closed session there was no action taken.

9. Discussion/Vote/Update on FP/LOW Consolidation Planning Project.

a. Discussion/Vote/Review of the Project Timeline.

The attendees reviewed the project timeline at the State Update Meeting and updated the deliverable dates as follows:

Task No.	Deliverable	Estimated Due Date
1	Project Management, Administration and Legal	
	a. MOU - Draft Interconnection Water Service Agreement	December 2023
	b. Municipal Services Review (MSR)	August 2023
	c. Sphere of Influence Map	Complete
	d. Apply to LAFCo to Amend the SOI Map	September 2023
	e. Apply for Approval of Revised Annexation Map	January 2024
2	<u>Test Wells</u>	
	a. Test Well Plans and Specs with Detailed Cost Breakdown	Complete
	b. Hydrogeological Assessment Report	Complete
	c. Draft Source Water Assessment Program Report	September 2023
3	Engineering Report	
	a. Draft Engineering Report	July 2023
	b. Final Engineering Report with Detailed Cost Breakdown	July 2023

4	Environmental Documents	
	a. Environmental Docs to the Office of Planning and Research And the Division's Environmental Review Unit	September 2023
	b. Biological and Cultural Resources Survey Reports for all Project Sites	December 2023
5	Engineering Design for Selected Construction Project	
	a. Draft Plans and Specifications	December 2023
	b. Final Plans and Specifications with Detailed Cost Breakdown	April 2024
	c. Construction Application	June 2024
6	Contingency	
	a. Other (as applicable)	To be Determined

The planning portion of the grant project will come to an end on June 30, 2024. The District will be requesting an extension in order to finish the work.

b. Discussion/Vote on the Budget Adjustment Request.

Tom Dodson provided an estimate of the environmental work needed for the project. With all the reports needed, including the biological, the cost would be around \$100,000.00. There was not enough money in the budget line item to cover the total amount so an adjustment will be needed.

(4D) Environmental Documents:					
Budget Item	Budget	Revised	For		
Environmental Documents	\$59,673	\$100,000	Increased by \$40,327		
(4B) Test well Design:					
Budget Item	Budget	Revised	For		
Contingency	\$117,159	\$76,832	Reduced by \$40,327		

Motion: Move that we approve this budget adjustment letter, moving \$40,327.00 from contingency to environmental documents. Neyman/Garcia 5/0/0, Motion Passed. Aye: Garcia, Gipson, Kelling, Neyman, and Schoenberg.

When the project budget was first put together the engineering reports were mistakenly divided into a Preliminary Design Report (PDR) and a Preliminary Engineering Report (PER). Each of these items were assigned funding per estimated costs. The funding under the PER has run out, so Lawrence confirmed that the money left in the PDR can be used since the reports all fall under the same Task in the funding agreement.

c. Discussion/Vote on the Project Technical Memo.

This memo is part of the MSR, which is being worked on by Bravish from Stanley Hoffman Associates.

d. Discussion/Vote on the Acquisition and Development of the Well #8 Property.

There was no update on this item.

e. Discussion/Vote on the Acquisition and Development of the Well #9 Property.

There was no update on this item.

- f. Discussion/Vote/Update on District Sphere of Influence Map for the Annexation -Submitted/Tabled.
- g. Discussion/Vote on Project Municipal Service Review (MSR): Quote; Draft MSR; Data Collection; Scope of Work; and LAFCo.

The MSR is in progress and should be done by the middle of July.

h. Discussion/Vote on the Memorandum of Understanding - Tabled.

The Board will begin discussion at the second meeting in July. Carlos Bravo explained that the MOU will need to be signed by the time the construction agreement is executed because without it, the project cannot go out to bid.

i. Discussion/Vote on Lake of the Woods Projects and Consolidation.

<u>\$3.5 million</u>: This project started on June 12th. They are working under Frazier Mtn Road, but discovered they will need to trench that road since the ground started to collapse when they tried boring it

<u>Generator Project:</u> LOW is still working on questions with Lawrence Sanchez. <u>\$5 million:</u> The engineer is working on the designs.

<u>Blending Station:</u> LOW is now under a nitrate violation. All of their wells are showing nitrate levels between 9.6 to 12.0. Yesterday the blending station had levels right at the legal limit but for safety reasons they remain under the violation.

j. Discussion/Vote on Claim #31 and Other Claims and Payouts.

Claim #31 - \$8,409.41.

Director Fees - \$616.66. Staff Administration Costs - \$91.00.

Dee Jaspar & Associates Invoices for May 2023 - \$7,701.75. Invoice #23-00514, dated 05/31/2023, in the amount of \$4,774.00 Invoice #23-00514A, dated 05/31/2023, in the amount of \$2,927.75

Motion: Move that we approve submitting Claim #31 in the amounts discussed by Carlos Bravo, in the amount of \$8,409.41. Neyman/Garcia 5/0/0, Motion Passed. Aye: Garcia, Gipson, Kelling, Neyman, and Schoenberg.

10. Discussion/Vote/Update on FPPUD Meter Replacement Project and Emergency Well Supply Project.

a. Discussion/Vote/Update on Well #7.

Dee Jaspar received an email from Curtis Skaggs stating that Unified Field Services reduced their final costs on the well project to \$113,000.00. Curtis is still working on getting the backup information from the subcontractors to prove out the final cost. When the final numbers are confirmed the District and engineer can discuss with the State how to wrap up the project.

b. Discussion/Vote/Update on Meter Replacement.

Neptune is doing their preliminary work that they need to do in order to verify that they can get communication to all of the meters in the District.

c. Discussion/Vote on Claim #16 and Other Claims and Payouts.

Claim #16 - \$339.00.

Dee Jaspar & Associates Invoices for May 2023 - \$339.00. Invoice #23-00517, dated 05/31/2023, in the amount of \$169.50. Invoice #23-00518, dated 05/31/2023, in the amount of \$169.50.

Motion: Move that we go ahead and approve Claim #16 in the amount of \$339.00 with the invoice numbers that Oscar had said. Neyman/Garcia 5/0/0, Motion Passed. Aye: Garcia, Gipson, Kelling, Neyman, and Schoenberg.

d. Discussion/Vote/Update on the Bridge Loan Requests and Payments.

The District received the reimbursement check from the State for Claim #12 and has approved the payment for the bridge loan earlier in the meeting.

11. Discussion/Vote/Update on Pipeline Replacement Project.

a. Discussion/Vote on Potholing and Mapping.

The potholing and mapping work is complete. That information is being incorporated into the design.

b. Discussion/Vote on Engineering and Design.

DJA is targeting the end of June to have the preliminary drawings complete.

c. Discussion/Vote on the Project Budget.

The budget numbers will be available as soon as the designs are complete and have been reviewed, which should be in the first couple weeks of July.

d. Discussion/Vote on the Project Plans and Specifications.

Dee expects the plans and specifications to be complete by the end of July.

e. Discussion/Vote on the Project Application.

Once the budget is put together for the construction costs, and the plans and specifications are done, the application can be filled out and submitted. Tom Dodson provided a proposal for the CEQA Notice Of Exemption for the project in the amount of \$3,000.00. If an air quality report is needed that would cost an additional \$3,000.00. A cultural assessment would cost between \$7,000.00 - \$11,000.00 and a biological assessment would cost about \$6,000.00. It is not known whether the additional environmental work will be needed.

State Funded Grant Projects - Discussion concluded at 5:28pm.

12. Discussion/Vote/Update on CalOES Community Power Resiliency Allocation to Special Districts Grant.

a. Discussion/Vote/Update on the Purchase and Delivery of the Generators.

There was no update on this item.

b. Discussion/Vote on Engineering and Design.

DJA has surveyed the sites and is working on the layouts now.

13. Discussion/Vote/Update on the District Water Tank Repair and/or Replacement.

a. Discussion/Vote/Update on Elm Tank - Tabled.

b. Discussion/Vote on Parcel B.

There was no update on this item.

14. Discussion/Vote of Reforming the Ad Hoc and Standing Committees.

Director Schoenberg announced that she will be stepping down from the Board in the next few months when she is able to wrap up the projects she is working on now.

She suggested reforming some of the committees so others can learn before she leaves. She would like to phase out slowly so no one feels overwhelmed.

Motion: Move that we appoint Director Garcia to the State Update Meeting Standing Committee going forward. Neyman/Kelling 3/0/2, Motion Passed. Aye: Gipson, Kelling, and Neyman. Abstain: Garcia and Schoenberg.

Director Schoenberg would like to work with her replacement on the financial committee for a short time before she leaves, then the new member would continue to work with Director Gipson.

Motion: Move that we appoint Director Kelling to the Financial Ad Hoc Committee, and that she work with Director Schoenberg for two months, and then will continue on the ad hoc with Director Gipson going forward after that. Neyman/Garcia 3/0/2, Motion Passed. Aye: Garcia, Gipson, and Neyman. Abstain: Kelling and Schoenberg.

15. Discussion/Vote on Forming a Record Retention Ad Hoc Committee.

This item will be carried over to the next regular meeting when the Board will review the Record Retention Policy.

16. Review and Approve Meeting Minute for 06/21/2023 State Update Meeting.

This item will carry over to the next regular meeting when the minutes will be available for approval.

17. Discussion/Vote on Future Agenda Items.

Regular Meeting July 13, 2023.

Regular State Planning & Project Meeting July 27, 2023.

18. Adjournment.

Motion: Move that we adjourn. Kelling/Neyman 5/0/0, Motion Passed. Aye: Garcia, Gipson, Kelling, Neyman, and Schoenberg. Meeting Adjourned: 5:53pm.

At every regular meeting, the legislative body shall provide the public with an opportunity to directly address the body on any item of interest to the public before or during the legislative body's consideration of the item that is within the subject matter jurisdiction of the legislative body. (Brown Act Code Sec 54954.3(a)).

Tiffany Matte, Clerk of the Board

Attest: Gerald Garcia, Secretary

seal

Claim 32 Scope of Work Task 1: Task 1: 4A - Planning - Staff Cost Recovery District staff charges June 2023

Monthly Report - Admin Staff June 2023 Frazier Park Public Utility District

Frazier Park - Lake of the Woods Regional Consolidation Planning Project Number 1510007-001P

Date	Hours	Project Task #	Description	Personnel	Hourly rate	Total
6/21/2023	2	Administration	Clerk of the Board Services for monthly check-in meeting	Clerk of the Board	\$26.00	\$52.00
6/22/2023	2	Administration	Clerk of the Board Services for monthly planning meeting	Clerk of the Board	\$26.00	\$52.00
Total	4					\$104.00

Claim 32 Task 1 – Planning 4A - Planning

Legal Invoice #1 1863, 1 1864, 1 1865 June 3 , 2023 Charges: \$3,597 75



A LIMITED LIABILITY PARTNERSHIP · EST. 1939 1800 30TH STREET, FOURTH FLOOR

BAKERSFIELD . CA. 93301

PRIVILEGED AND CONFIDENTIAL ATTORNEY-CLIENT COMMUNICATIONS

HTTP://WWW.YOUNGWOOLDRIDGE.COM EMAIL: ACCOUNTING@YOUNGWOOLDRIDGE.COM PHONE: (661) 327-9661 FACSIMILE: (661) 327-1087

CONFIDENTIAL

FRAZIER PARK PUBLIC UTILITY DISTRICT PO BOX 1525 FRAZIER PARK CA 93225 June 30, 2023

Client ID 13078-4 AFD Invoice No. 101863

Statement for period through June 30, 2023

LEGAL SERVICES REGARDING: BOARD MEETINGS AND MATTERS (INCL. BROWN ACT)

PRIVILEGED AND CONFIDENTIAL ATTORNEY-CLIENT COMMUNICATIONS

Fees					т.к.	Hours	Amount
06/08/23	PARTI	CIPATE IN CLOSED SESSION			AFD	0.40	\$130.00
		Tim	ekeeper Recap				
	т.к.	Name	Но	urs	Rate	Amount	
	AFD	ALAN DOUD	0).40	\$325.00	\$130.00	
TOTAL FEES							\$130.00
			PRIOR ST	TATE	MENT BALAN	CE	\$325.00
			(CURF	RENT CHARG	ES	\$130.00
				ΡΑ	THIS AMOU	NT	\$455.00
Any Payments Received After 06/30/23 Will Appear on Your Next Statement							

Visa, MasterCard and Discover accepted

A FINANCE CHARGE OF 1.5% WILL BE ADDED TO YOUR BALANCE 30 DAYS AFTER STATEMENT DATE



A LIMITED LIABILITY PARTNERSHIP · EST. 1939 1800 30TH STREET, FOURTH FLOOR

BAKERSFIELD . CA. 93301

HTTP://WWW.YOUNGWOOLDRIDGE.COM EMAIL: ACCOUNTING@YOUNGWOOLDRIDGE.COM PHONE: (661) 327-9661 FACSIMILE: (661) 327-1087 PRIVILEGED AND CONFIDENTIAL ATTORNEY-CLIENT COMMUNICATIONS

CONFIDENTIAL

FRAZIER PARK PUBLIC UTILITY DISTRICT PO BOX 1525 FRAZIER PARK CA 93225 June 30, 2023

Client ID 13078-5 AFD Invoice No. 101864

Statement for period through June 30, 2023

LEGAL SERVICES REGARDING: CEQA COMPLIANCE

PRIVILEGED AND CONFIDENTIAL ATTORNEY-CLIENT COMMUNICATIONS

Fees		Т.К.	Hours	Amount
06/05/23	CHECK COURT DOCKET FOR POSSIBLE CEQA LAWSUIT.	KLM	0.10	\$13.00
06/07/23	CHECK COURT DOCKET FOR POSSIBLE CEQA LAWSUIT.	KLM	0.10	\$13.00
06/08/23	CHECK COURT DOCKET FOR POSSIBLE CEQA LAWSUIT.	KLM	0.10	\$13.00

Timekeeper Recap

т.к.	Name	Hours	Rate	Amount
KLM	KRISTEN L. MOEN	0.30	\$130.00	\$39.00

TOTAL FEES

\$39.00

- PRIOR STATEMENT BALANCE \$2,665.00
 - CURRENT CHARGES \$39.00
 - PAY THIS AMOUNT \$2,704.00

Any Payments Received After 06/30/23 Will Appear on Your Next Statement

Visa, MasterCard and Discover accepted

A FINANCE CHARGE OF 1.5% WILL BE ADDED TO YOUR BALANCE 3D DAYS AFTER STATEMENT DATE



A LIMITED LIABILITY PARTNERSHIP · EST. 1939 1800 30TH STREET, FOURTH FLOOR

BAKERSFIELD . CA. 93301

HTTP://WWW.YOUNGWOOLDRIDGE.COM EMAIL: ACCOUNTING@YOUNGWOOLDRIDGE.COM PHONE: (661) 327-9661 FACSIMILE: (661) 327-1087

CONFIDENTIAL

FRAZIER PARK PUBLIC UTILITY DISTRICT PO BOX 1525 FRAZIER PARK CA 93225 June 30, 2023

Client ID 13078-24 AFD Invoice No. 101865

PRIVILEGED AND CONFIDENTIAL ATTORNEY-CLIENT COMMUNICATIONS

Statement for period through June 30, 2023

LEGAL SERVICES REGARDING: EMINENT DOMAIN, FPPUD PLANNING PROJECT

PRIVILEGED AND CONFIDENTIAL ATTORNEY-CLIENT COMMUNICATIONS

Fees					Т.К.	Hours	Amount	
06/07/23	WITH	W APPRAISAL REPORT D. JASPAR REGARDING R LETTER.				3.75	\$1,218.75	
06/10/23	PROPI	NUE DRAFTING OFFER ERTIES. DRAFT GRANT TRUCTION EASEMENT.	DEED AND TEMPORA		AFD	2.50	\$812.50	
06/12/23	GRAN CONS	ALIZE DRAFTS OF C&C ELITE PROPERTIES OFFER LETTER, AFD 2.90 ANT DEED, ACCESS EASEMENT, PIPELINE EASEMENT, AND NSTRUCTION EASEMENT. MAKE CONFORMING EDITS TO ALL CUMENTS. TRANSMIT TO DISTRICT.						
06/19/23	AS NE	EVIEW COMMENTS TO C&C OFFER LETTER AND REVISE SAME AFD 1.00 S NEEDED. RESEARCH EMINENT DOMAIN LAW CONCERNING RECONDEMNATION ACTIVITIES IN RESPONSE TO INQUIRY ROM D. JASPAR.					\$325.00	
06/20/23		CALL WITH D. JASPAR TO DISCUSS SITE ACQUISITION FOR AFD 0.40 WELL #8.				\$130.00		
			Timekeeper Rec	ар				
	T.K.	Name		Hours	Rate	Amount		
	AFD	ALAN DOUD		10.55	\$325.00	\$3,428.75		
TOTAL FEES							\$3,428.75	
			PRIC	R STATE	MENT BALA	NCE	\$1,381.25	
				CURI	RENT CHAF	RGES	\$3,428.75	
				PA	Y THIS AMO	UNT	\$4,810.00	

A FINANCE CHARGE OF 1.5% WILL BE ADDED TO YOUR BALANCE 30 DAYS AFTER STATEMENT DATE

Claim 32 Funding Agreement Scope of Work Task 2: 4 nn n

n nee n Charges:

n e 23 68

June 3, 2 23

Charges: 9,752 51



DEE JASPAR AND ASSOCIATES, INC. 2730 Unicorn Road Building A Bakersfield, CA 93308 PH(661) 393-4796 FX(661) 393-4799

INVOICE

June 30, 2023

Invoice submitted to: Frazier Park Public Utility District P.O. Box 1525 Project No. 1510007-001P Frazier Park, CA 93225 tiffanymfppud@gmail.com CC: Jonniea.fppud@gmail.com

Invoice # 23-00608

In Reference To: State Planning Regional Study Grant Funds

Professional Services

		Hrs/Rate	Amount
6/7/2023 DJ	Principal Engineer Well 8 Appraisal Review	1.00 217.00/hr	217.00
6/9/2023 JT	Staff Engineer II Well No. 8 - layout record maps and start site plan.	8.00 120.50/hr	964.00
6/12/2023 JT	Staff Engineer II Well No. 8 - calc pipe size, route pipe to tank, Start grading plan.	9.00 120.50/hr	1,084.50
6/13/2023 JT	Staff Engineer II Well No. 8 - Site plan and Grading plan.	8.00 120.50/hr	964.00
6/14/2023 JT	Staff Engineer II Well No. 8 - well cross section, well pump and motor, start discharge piping.	3.00 120.50/hr	361.50
6/15/2023 JT	Staff Engineer II Well No. 8 - discharge piping. Start sheets 7-12.	8.00 120.50/hr	964.00
6/16/2023 JT	Staff Engineer II Well No. 8 - print, back check, and begin to update sheets 1-3.	8.00 120.50/hr	964.00
6/19/2023 JT	Staff Engineer II Well No. 8 - incorporate back check comments on sheets 4-12.	8.00 120.50/hr	964.00
DJ	Principal Engineer Review Well 8 Documents Well Site Survey	1.50 217.00/hr	325.50

Frazier Park Public Utility District

		Hrs/Rate	Amount
	Contact C & C Re-Survey		
6/19/2023 DJ	Principal Engineer Well 8 Technical Memo- re. Early Drilling	0.50 217.00/hr	108.50
6/20/2023 JT	Staff Engineer II Well No. 8 - Update sheet 13, Review and update package. Submit for review.	5.50 120.50/hr	662.75
6/21/2023 DJ	Principal Engineer AD HOC Committee Zoom Conference	1.00 217.00/hr	217.00
DJ	Principal Engineer AD HOC Committee Zoom Conference Meeting 10;00-12:00PM	2.00 217.00/hr	434.00
DJ	Principal Engineer Legal Description of District Boundaries	1.00 217.00/hr	217.00
6/22/2023 DJ	Principal Engineer State Regional Board Meeting	1.00 217.00/hr	217.00
6/27/2023 JT	Staff Engineer II Well No. 8 - Create Staking points for control, easement, and well site corners.	2.25 120.50/hr	271.13
6/28/2023 CMS	Senior Engineer I Well 8 plan review	1.00 169.50/hr	169.50
6/29/2023 CMS	Senior Engineer I Project correspondence and plan comments for Well 8	0.50 169.50/hr	84.75
6/30/2023 JW	Staff Engineer II	3.00 120.50/hr	361.50
JT	Staff Engineer II Update package per comments.	1.75 120.50/hr	210.88
For p	rofessional services rendered	74.00	\$9,762.51
For p	rofessional services rendered	74.00	\$9,762.51

Billings from June 1 to June 30, 2023

TERMS: INVOICES PAYABLE UPON RECEIPT AND DUE 30 DAYS FROM DATE OF INVOICE. A FINANCE CHARGE OF 1.5% WILL BE ADDED ON ALL PAST DUE INVOICES. IF COLLECTION BECOMES NECESSARY, CLIENT AGREES TO PAY ALL LEGAL COSTS.

ŧ.

Claim 32 Funding Agreement Scope of Work Task 2: 4 - n nee n e n e 23 6 9 June 3 , 2023 Charges: \$3,29 5

Client/Job No. F1000320-B7



DEE JASPAR AND ASSOCIATES, INC. 2730 Unicorn Road Building A Bakersfield, CA 93308 PH(661) 393-4796 FX(661) 393-4799

INVOICE

June 30, 2023

Invoice submitted to: Frazier Park Public Utility District PO Box 1525 Project No. 1510007-001P Frazier Park, CA 93225 tiffanymfppud@gmail.com CC: Jonniea.fppud@gmail.com

Invoice # 23-00609

In Reference To: DWR Grant Funds for Regional Project Engineering Report

Professional Services

		Hrs/Rate	Amount
6/8/2023 JT	Staff Engineer II Lay out deed description and record maps of easement from Well 5 tank site to Monte Vista Well site.	3.00 120.50/hr	361.50
6/19/2023 DJ	Principal Engineer Preliminary Engineering Report	1.50 217.00/hr	325.50
6/26/2023 JT	Staff Engineer II Create a map of water districts near Frazier Park from the county GIS file.	4.00 120.50/hr	482.00
6/27/2023 JT	Staff Engineer II Update water districts map with sections, landmarks, and roads. Re-submit for review.	5.00 120.50/hr	602.50
6/29/2023 DJ	Principal Engineer Preliminary Engineering Report	3.50 217.00/hr	759.50
6/30/2023 DJ	Principal Engineer Preliminary Engineering Report	3.50 217.00/hr	759.50
For p	rofessional services rendered	20.50	\$3,290.50
For p	rofessional services rendered	20.50	\$3,290.50 QB 1/18(23

Billings from June 1to June 30, 2023

TERMS: INVOICES PAYABLE UPON RECEIPT AND DUE 30 DAYS FROM DATE OF INVOICE. A FINANCE CHARGE OF 1.5% WILL BE ADDED ON ALL PAST DUE INVOICES. IF COLLECTION BECOMES NECESSARY, CLIENT AGREES TO PAY ALL LEGAL COSTS.

Client/Job No. S0300420-P44(



INVOICE

June 30, 2023

Invoice submitted to: Self- Help Enterprises, Inc. PO Box 6520 Visalia, CA 93290

Invoice # 23-00641

In Reference To: Frazier Park P. U. D. Pipeline Location Work

Professional Services

	Hrs/Rate	Amount
6/14/2023 JW Staff Engineer II DRAFTING	1.00 120.50/hi	120.50 r
For professional services rendered	1.00	\$120.50
Additional Charges :		
6/1/2023 Elite Site Services #A-97657		112.14
6/30/2023 W. M. Lyles Co. #54.9223.004 Task #22		14,884.81
Total costs		\$14,996.95
For professional services rendered	1.00	\$15,117.45
Total amount of this bill	_	\$15,117.45


Billings from June 1 to June 30, 2023

DEE JASPAR & ASSOCIATES, INC. 2730 Unicorn Road Bldg A Bakersfield, CA 93308 (661)-393-4796

INVOICE FOR MATERIALS

Date	Project	Description of Materials	Amount	Cost	End Cost
	Frazier Park Public Utility District				
	Pipeline Location Work Task #22				<u> </u>
	June 2023				
6/1/2023	· · · · · · · · · · · · · · · · · · ·	Elite Site Services #A-97657	1	\$112.14	\$112.14
6/30/2023		W.M. Lyles Company #54.9223.04	1	\$14,884.81	\$14,884.81
					
		TOTAL CHARGES	i		\$14,996.9

50303420-PH/ Task 22



To Elite Site Services 2004 Norris Road Bakersfield, CA 93308

All invoices more than 30 days old are charged a late fee of 1.5% per month or 18% per year

TSgj616

50300420-PHI Tash 22

W. M. LYLES CO.

P. O. BOX 28130, FRESNO, CA 93729 PHONE (559) 441-1900

> DATE: 6.30.23 INVOICE NO: 54.9223.004

JOB NO: 54.9223

CALIFORNIA CONTRACTOR'S LICENSE NO. 422390

TO: Dee Jaspar and Associates

ATTN: Dee Jaspar

ADDRESS: 2730 Unicorn Road

Bakersfield, CA 93308

EMAIL:

PROJECT LOCATION: Frazier Park CA PROJECT: Frazier Park Potholing

DATE		DESCRIPTON	AMOUNT
5.10.23	Mobilize, pothole		\$ 5,092.50
5.11.23	Pothole utilities		\$ 5,092.50
5.15.23	Pothole utilities		\$ 4,607.50
5.25.23	Third Party Invoices		\$ 92.31

TOTAL AMOUNT DUE THIS INVOICE

14,884.81

\$

"Under the Mechanics' Lien Law (Calif. Code of Civil Procedure Section 3082 et Seq.) any contractor, subcontractor, laborer, supplier or other person who helps to improve your property but is not paid for his work or supplies, has a right to enforce claim against your property. This means that, after a court hearing, your property could be sold by a court officer and the proceeds of the sale used to property. This means that, after a court hearing, your property could be sold by a court officer and the proceeds of the sale us of to salisfy the indebtedness. This can happen even if you have paid your contractor in full, if the subcontractor, laborer or supplier remains unpaid." TSgji6/6

	DATE:	Dee Jaspar and . 5.10.23										PROJE	JOB NO: T LOCATION:	Frazier Park	CA		
	DESCRIPTION:	7.10bilite, potho	ole						· · · · · · · · · · · · · · · · · · ·				PROJECT:	Frailer Park	Patholing		
								LAB	OR								······
ENumber	EMPLOYEE NAME	CLASS	HRS		ALIOUNT		O.T. EARNI RATE	AMOUNT	HRS	D.T. EARNIN RATE	AMOUNT	RATE	ALIOUNT	RATE	AMOUNT		TOTALS
1	othole Crew	Crew	10.5	485.00	5,092.50 -	1:	-	. :		-		-	-	-			5,09
8			:		:	:		:					•			:	
			:		-	:		:	:								
			:			:		:	-		:		:				
.			:		-	:											
			:		-	:		:	:								
			:		-	:			•				-				
					-			-					-				
															-		
					-	-		-	-								
	TOTALS	L	<u> </u>		5,092.50		L	· · ·			<u>·</u>				<u> </u>		5,09
		DESCRIPTIO	1/3					PMENT UPMENT NO.			HOURS			Ri	ATE		TOTALS
		Beautiful Ho					1										
							1										
OTALS																	
DATE	пск	ET NO.				MA	ATERIALS O	R SUBCONT	ACT	OESCRIPT	TION						TOTALS
	Тіск	ET NO.				MA	NTERIALS O	R SUBCONT	RACT	OESCRIPT	TION						
	Πርያ	ET NO.				MA	TTERIALS OF	R SUBCONT	RACT	DESCRIPT	TION						
	тіск	ET NO.				MA	ATERIALS O	R SUBCONTI	RACT	DESCRIPT	<u>101</u>						
	пск	ET NO.				MA	NTERIALS OF	RSUBCONT	ACT	DESCRIP)	TON						
	Tick	ET NO.				MA	STERIALS O	R SUBCONT	RACT	DESCRIPT	101						
	זוכא	ET NO.				MA	ITERIALS O	R SUBCONT	ACT	DESCRIPT							
	тск	ET NO.				MA	TTERIALS OF	RSUBCONT	NACT	DESCRIP	TON						
	Tick	SET NO.				MA	ITERIALS O	R SUBCONT	NACT	DESCRIPT	non						
	пск	ET NO.				MA	ITERIALS O	R SUBCONT	NACT	DESCRIPT	<u>101</u>						
DATE	TICK	ET NO.				MA	TTERIALS OF	R SUBCONT	NACT	DESCRIPT							TOTALS
DATE	пск	SET NO.				MA	ITERIALS O	R SUBCONT	MACT	DESCRIPT							
DATE	TICK	ET NO.				MA	STERIALS OF	R SUBCONT	NACT	DESCRIPT	<u> 101</u>						TOTALS
DATE DATE DATE DATE DATE DATE DATE DATE	EARNING INSURANCE AND TAXES					s of the	1 }	R SUBCONT	RACT	DESCRIPT	<u> </u>						<u>TOTALS</u> 5,092
DATE DATE TOTALS SUMMARY 1 E 2 IR 3 T	EARNING INSURANCE AND TAXES TOOL EXPENSE			(1 }	R SUBCONT	ACT	DESCRIPT	TION						<u>TOTALS</u> 5,092
TOTAIS SUMMARY 1 E 2 IF 3 T 4 F	EARNING INSURANCE AND TAXES			•		s of the	1 }	R SUBCONT	NACT	DESCRIPT	<u>пон</u>						<u>TOTALS</u> 5,092
DATE DATE TOTALS SUMMARY 1 E 2 IR 3 T 4 F	EARNING NISURANCE AND TAXES TOOL EXPENSE FRINGES			•		s of the	1 }	R SUBCONT	NACT	OESCRIPT	<u>лон</u>				SUBTO	TAL LABOR:	<u>TOTALS</u> 5,092 5,092
DATE DATE TOTALS SUMMARY 1 E 2 II 3 T 4 F 5 S 6 E	EARINING INSURANCE AND TAXES TOOL EXPENSE FRINGES SUBSISTENCE EQUIPMENT			•		s of the	1 }	R SUBCONT	NACT	DESCRIPT	ΠΟΝ				SUBTO	TAL LABOR:	<u>TOTALS</u> 5,092 5,092
DATE DATE TOTALS SUMMARY 1 E 2 II 3 T 4 F 5 S 6 E	EARNING INSURANCE AND TAXES TOOL EXPENSE FRINGES SUBSISTENCE			•		s of the	1 }	R SUBCONT		DESCRIPT	TION			SUBTOTAL EC)UIPMENT & 1	VIATERIALS:	5,092
DATE DATE DATE DATE DATE DATE DATE DATE	EARINING INSURANCE AND TAXES TOOL EXPENSE FRINGES SUBSISTENCE EQUIPMENT			•	¢.	s of the	1 }	R SUBCONT		DESCRIPT	7101		SUBTOT	SUBTOTAL EC		VIATERIALS:	<u>TOTALS</u> 5,092 5,092

							P. O.	M. L.) BOX 28130, PHONE (55 A CONTRACTO	FRESNO, C	A 93729	0						
CUSTOMER: Dee Jaspar and Associates JOB KIO: 54 DATE: 5.11.23 PROJECT LOCATION: fr											54.9223	~~~~					
DATE: <u>5.11.23</u> DESCRIPTION: <u>Pothole utilities</u>												PROJEC	PROJECT:	Fratier Park	CA Potholing		
LABOR																	
EMPLOYEE S.T. EARNINGS O.T. EARNINGS D.T. EARNINGS VACINON FAIRGES SUBST																	
EE Number	NAME Pothole Crew	HRS	RATE	AMOUNT	HRS	RATE	AMOUN	RATE -	•	RATE	•	•	TOTALS 5,092.50				
			:		1 :	:			1:		:		•		1 :		
			:		-			:	1:						1 :		
					•				-		•		•				
					-	•		-	1 - 1				-				
			:					:			:				-		
			:		-	:		1							:	.	
			:		-	1:1		:	:		:		-				
			:			:		:	:		-		-		:	:	
			:			:		1 :	:				:				
					:	1:1			-				:				
	TOTALS			·	5,092.50								•				5,092.50
		DESCRIPTI	อม					PMENT			HOURS			R/	ATE		TOTALS
									-	:							
TOTALS						MAT	TERIALS O	R SUBCONT	RACT								
DATE	TIC	ket no.								DESCRIP	non						TOTALS
																	l
TOTALS				J													<u> </u>
SUMMARY	(
	1 EARNING	_															5,092.50
	2 INSURANCE AND TAXES	S		(is of Nem is of Nem											-
	3 TOOL EXPENSE 4 FRINGES			•	U		•										
	5 SUBSISTENCE																-
															SUBTO	TAL LABOR:	5,092.50
	6 EQUIPMENT 7 MATERIAL & SUBCON	TRACT															-
	A BURLENOL & SUBLUM	1.0001												SUBTOTAL EC	QUIPMENT & I	MATERIALS:	
l							,						SUBTOT	AL LABOR, EC	QUIPMENT & I	MATERIALS:	5,092.50
	8 OVERHEAD			ł	G	CS OF ITEM	1										•
	9 PROFIT			1	0	CS OF ITEM	3										-

							P. O.	M. LY BOX 28130, F PHONE (559 A CONTRACTO	RESNO, C	A 93729 IO	10						·
CUSTONTER: Dee Jaspar and Associates JOB NO: 54.9223 DATE: 5.15.23 PROJECT LOCATION: Frailer Park CA DESCRIPTION: Pothole utilities PROJECT: Craiter Park Potholing											······································						
	DESCRIPTION:	Pothole utilities	5										PROJECT:	Frazîer Park	Potholing		
LABOR																	
EE Number	EMPLOYEE S.T. EARNINGS O.T. EARNINGS D.T. EARNINGS VACATION FRINGES SUBST									TOTALS							
	Pothole Crew	Crew	9.5	485.00	4,607.50	:		1	:	•	:	•	:	•	:	:	4,607.50
			:		-			:			-		-		:		
					-			-			-				:	•	
					-	•			-						-		
			•						:		-						
					-	-											
					-			:	:		•					:	
								-	:				-		:	-	
			:		•						:					:	
	TOTALS		<u> · </u>		4,607.50			<u> </u>	<u>.</u>		<u>.</u>				<u> </u>	<u> </u>	4,607.50
								PMENT									
		DESCRIPTIO	11				EO	uipment no.			HOURS			R/	ATE		TOTALS
										•							
TOTALS																	-
						MA	TERIALS O	R SUBCONTI	RACT								
DATE	TICS	ET NO.					···· · · · · · ·		·	DESCRIPT							TOTALS
	1																
				l													
TOTALS SUMMARY																	
	L EARNING																4,607.50
	2 INSURANCE AND TAXES	;		(OF ITEM											-
1	B TOOL EXPENSE			(0.3	OF ITEM)										-
	4 FRINGES 5 SUBSISTENCE																
	5.5555514466														SUBTOT	AL LABOR:	4,607.50
	6 EQUIPMENT																
	7 MATERIAL & SUBCONT	RACT															•
															uipment & M Uipment & M		4,607.50
	8 OVERHEAD			(OF ITEM											•
	9 PROFIT			(0.3	OFITEM	}										•
TOTAL																	4,607.50

ł

					-		P. O.	M. LY BOX 28130, I PHONE (555 CONTRACTO	FRESHO, C 9) 441-190	A 93729	10						-14- <u></u> 41	
CUSTOMER: Dee Jaspar and Associates JOB NO: 54.9223 DATE: 5.25.23 PROJECT LOCATION: Frader Park CA DESCRIPTION: Third Party Involces PROJECT: Frader Park Pollening																		
	DESCRIPTION: Third Party Involces PROLCT: Frazer Yark Pollholing																	
	LABOR EMPLOYEE S.T. EARNINGS O.T. EARNINGS D.T. EARNINGS VACATION FRINGES SUBST																	
EE Number	NAME	CLASS	HRS	RATE	TRUOMA	HRS	RATE	AMOUNT		RATE	AMOUNT	IATE	AMOUNT	RATE	ANIOUNT	RATE	TOTALS	
	Pathole Crew	Crew	1:	485.00	:	:	•	-	1:	•	-	•		-				-
			1:					:	:		-							
			:					-	1:				:		:			
			1:		1 :			:	:		:							
					:			-	:		:							
									•		-		-			•		
						•		-	:		-		•					
			:		:	:			:		:		-		•	:		
			1.			:		:	:						•			
			1:						-		•				:			
	1		<u> ·</u>		<u> </u>	<u> · </u>		<u> </u>	<u> </u>				<u> </u>		<u>:</u>			
	TOTALS		1		<u> </u>	<u> </u>	EQUI	- PMENT			<u> </u>		<u>· · · · · · · · · · · · · · · · · · · </u>			·		
		DESCRIPTIO	ON					UIPMENT NO.			HOURS			R/	ITE.		TOTALS	_
OTALS								6112201-	PACT]		<u>.</u>
DATE		KET NO.				MA	IERIALS OF	R SUBCONT	REI	DESCRIP	пон						TOTALS	
.25.23	A-!	976567		Ellet Ste Ser	vices												8	3.91
				1														
				1														
				1														
				1														
				1														
				<u> </u>														2.01
OTALS	······································	-														l	83	3.91
	1 EARNING																	-
	2 INSURANCE AND TAXES	5		(0:1	OF ITEM	,											.
	3 TOOL EXPENSE			(03	of Item)											•
	4 FRINGES																	-
	5 SUBSISTENCE														SUBTO	TAL LABOR:		-
	6 EQUIPMENT																	-
	7 MATERIAL & SUBCONT	TRACT															83	.91
													SUBTOT	UBTOTAL EC	UIPMENT & N UIPMENT & N	MATERIALS:	83	1.91 1.91
																	Xi	
	9 Thirdparty Markup			ť	10:	5 OF ITEM	1				<i>.</i>						8	8.39
TOTAL																	92.	31



INVOICE

Invoice submitted to: Self-Help Enterprises PO Box 6520 Visalia, CA 93290 June 30, 2023

Invoice # 23-00642

In Reference To: Frazier Park P. U. D. Pipeline Design

Professional Services

			Hrs/Rate	Amount
6/1/2023	СММ	Staff Engineer I Pipeline Design Task 27	7.00 133.00/hr	931.00
	DJ	Principal Engineer Plan Review Task 27	4.00 217.00/hr	868.00
6/2/2023	JT	Staff Engineer II Review record maps for streets near Wolfe Tank for monuments to determine the ability to stake out road centerlines.	1.00 120.50/hr	120.50
	СММ	Staff Engineer I Pipeline Design Task 27	7.00 133.00/hr	931.00
	DJ	Principal Engineer Plan Review	3.00 217.00/hr	651.00
6/3/2023	DJ	Principal Engineer Plan Review Task 27	3.50 217.00/hr	759.50
6/5/2023	CMM	Staff Engineer I Pipeline Design Task 27	7.00 133.00/hr	931.00

· I 4

2

Self-Help Enterprises

			Hrs/Rate	Amount
6/6/2023	CMM	Staff Engineer I Pipeline Design Task 27	8.00 133.00/hr	1,064.00
	DJ	Principal Engineer Plan Review Task 27	2.50 217.00/hr	542.50
6/7/2023	СММ	Staff Engineer I Pipeline Design Task 27	8.00 133.00/hr	1,064.00
6/8/2023	СММ	Staff Engineer I Pipeline Design Task 27	7.00 133.00/hr	931.00
6/9/2023	СММ	Staff Engineer I Pipeline Design Task 27	6.00 133.00/hr	798.00
6/12/2023	СММ	Staff Engineer I Pipeline Design Task 27	8.00 133.00/hr	1,064.00
6/13/2023	СММ	Staff Engineer I Pipeline Design Task 27	8.00 133.00/hr	1,064.00
6/14/2023	СММ	Staff Engineer I Pipeline Design Task 27	6.00 133.00/hr	798.00
6/19/2023	СММ	Staff Engineer I Pipeline Design Task 27	8.00 133.00/hr	1,064.00
	DJ	Principal Engineer Design Review CEQA Details Task 27	2.00 217.00/hr	434.00
6/20/2023	СММ	Staff Engineer I Pipeline Design Task 27	8.00 133.00/hr	1,064.00
	DJ	Principal Engineer Pipeline Replacement Project -Design Task 27	4.00 217.00/hr	868.00

3

Self-Help Enterprises

	<u>Hrs/Rate</u>	Amount
6/21/2023 CMM Staff Engineer I Pipeline Design Task 27	7.00 133.00/hi	931.00 r
6/22/2023 CMM Staff Engineer I Pipeline Design Task 27	8.00 133.00/hi	1,064.00 r
6/23/2023 CMM Staff Engineer I Pipeline Design Task 27	7.00 133.00/hi	931.00 r
6/26/2023 CMM Staff Engineer I Pipeline Design Task 27	8.00 133.00/hr	1,064.00 r
6/27/2023 CMM Staff Engineer I Pipeline Design Task 27	7.00 133.00/hr	931.00 r
6/28/2023 CMM Staff Engineer I Pipeline Design Task 27	4.00 133.00/hr	532.00
6/29/2023 CMM Staff Engineer I Pipeline Design Task 27	4.00 133.00/hr	532.00
6/30/2023 CMM Staff Engineer I Pipeline Design Task 27	5.00 133.00/hr	665.00
For professional services rendered	158.00	\$22,597.50
For professional services rendered	158.00	\$22,597.50

Billings from June 1 to June 30, 2023